Story County County Road Department
CONTRACT CONSTRUCTION PROGRESS VOUCHER

J0n%

Project No. L-NA18--73-85 Voucher.: 4 - FINAL To Date: 32
Contractor PETERSON CONTRACTORS INC, Date Last Voucher: 10/28/2021 Last Voucher: 32,00
Type of Work Pipe Culverts Date This Voucher: 12/10/2021 Authorized: 25
Letting Date 2/9/2021 Project Start Date: 8/16/2021
Location 248th St.,:0n 248th St., Over small stream, in SE 518 T83 R21 Project End Date: 9/07/2021
CONTRACT TQOTAL THIS CLAIM PREVIOUSLY ALLOWED TOTAL ALLOWED
REF ITEM DESCRIPTION UNIT UNIT QTy. AMOUNT QTY. AMOUNT QrTy. AMOUNT QTy. AMOUNT
PRICE
1/2101-0850001 |CLEARING AND GRUBBING $5,500.000] ACRE 0.400 $2,200.000 0.000 $0.00 0.400 $2,200.00 0.400 $2,200.00
2|2102-2710070 |EXCAVATION, CLASS 10, ROADWAY AND BORROW . | %1000 CY [ 316.900| $3,485.900) 0.000| $0.00] 316.900 $3,485.90| 316.900 $3,485.90
3/2104-2710020 |EXCAVATION, CLASS 10, CHANNEL Dals | $eo0. ooo . QY 28.900 $578.000 0.000 $0.00] 28.900 $578.00 28.900 $578.00
4/2107-0425020 |COMPACTING BACKFILL ADJACENT TO TO STRUCTURES - | $125.000] cCY 16.800 $2,100.000 0.000 $0.00| 0.000 $0.00] 0.000 $0.00
5/2401-6745650 | REMOVAL OF EXISTING NG STRUCTURES == - | $5.000. E.| Ls | 1.000,  $5,000.000 0.000 $0.00 1.000| $5,000.00 1.000 $5,000.00
6/2402-2720000  EXCAVATION, CLASS 20 - $12.000 CY | 240000  $2,880.000 0.000 $0.00| 240.000| $2,880.00 240.000 $2,880.00
7/2403-0100000 |STRUCTURAL CONCRETE (MISCELLANEOUS] $335.000 cY 6.400  $2,144.000 0.000 $0.00 6.400,  $2,144.00 6.400| $2,144.00 |
| 8|2404-7775000 |REINFORCING STEEL $5.750 LB 221.000 $1,270.750 0.000 $0.00| 221.000  $1,270.75| 221.000 $1,270.75
9/2417-1060060 |CULVERT, CORRUGATED METAL ROADWAY PIPE CULVERT, 60 IN. DIA. $147.250 LF 110.000 $16,197.500 0.000 $0.00] 110.000  $16,197.50| 110.000 I $16,197.50
10/2502-8212106 | SUBDRAIN, PLASTIC PIPE, 6 IN. = - - | %9250/ LF 60.000 $555.000| 0.000) $0.00 42.000 $388.50| 42,000  $388.50
11/2502-8221305 | SUBDRAIN OUTLET, DR-305 == - $400.000, EACH 2.000)  $800.000 0.000| $0.00 2000 $800.00 2,000 $800.00
12/2507-3250005 |ENGINEERING FABRIC = $5.500 SY 89.400)  $491.700 0.000) ~ $0.00j 72.200) $397.10 72200, $397.10
_13/2507-6800061 |REVETMENT, CLASSE — $54.000 TON 42,500 $2,295.000 0.000| $0.00 41.800| $2,257.20 41.800 $2,257.20
14/2518-6910000 |SAFETY CLOSURE $125.000, EACH 4.000| ~$500.000 0.000 $0.00 4.000 $500.00 4.000 $500.00 |
15/2528-8445110 | TRAFFIC CONTROL =i Emns $1,100.000 LS 1.000)  $1,100.0( 000 0.000 $0.00] 1.000/ $1,100.00 1.000| $1,100.00
16|2533-4980005 |MOBILIZATION - $6,000.000/ LS 1.000| $6,000.000| 0.000 $0.00 1.000] $6,000.00 1.000 $6,000.00
| 8001]2101-0850002 |CLEARING AND GRUBBING o - - - $16.000] UNIT 50.000 $800.000 0.000 $0.00 50.000 $800.00 50.000 $800.00
$48,397.85 $0.00 [ $45998.95 $45,998.95
i Subtotal $45,998.95
r V‘Q ﬁ \ Less 0.0% retention $0,00
LT \\%s \Sm\ [-2622
Contractor / PETERSON ooz._.x>o._.Omm INC. Story County Engineer Darren Moon Date Less Previously Paid ($44,618.98)
12(3) Amount due this statement: $1,379.97
Date
Story County Board of Supervisors Date



